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21 September 1939

(IN TRIPLICATE)

Washington, D.C.

Attention:

Subject: Progress Reports, Submission of

Enclosure: (A) Progress Reports for the Mouth of
August 1939, ia quadruplicate

Centlemen:

Pursuant to the terms and provisions of the applicable task
orders, the contractor sulmits Enclosure (A), described above, detailing the
progress achieved during the month of August 1939,

In the event further information is desired concerniug the
enclosed reports, do not hesitate to contact the writer.

Very truly yours,

Feld GO

s

Contract Administrator
NKG: is

cC:

Vashingtomn, D.C.
Attention: llt.‘
w/Enclosure
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£ AL DO
CONFIDENTIAL

PROCRESS REPRT
FCR
MONTH OF AUGUST 1959

TRANSPORTABLE INFLATABLE ANTENNA

Purposes The scope of this project is to design, develop and test one
antenna system for the 350 - 10,000 mc range and to fabricate
arid deliver Iive complete systems with indoor mounts and two

interchangeable outdoor mounts.

Personnel. : Electrical Engineer: 25X1

Mechanical Fngincers:

Status: A1l %the log periodic feeds have been completed and tested. The
air dielectric coax has been received from Prodelin, but only a
partial shipment of the necessary connectors for the eoax has
veen delivered.

The five antenna systems were shipped to the customer on
1 September 1959, Three of the systems were complete as speci-
fied, The four B«feoot lengthe of air dielectric coax for the
cther two systems were temporarily replaced with RG 8/U coax.
The final report has bzen completed and is being printed
al. nresent.

Puture Plans: A total of eight S-foct lencths of air dieleetric coax will be
delivered 40 the cnstemer o replace the BG 8/U cable as
mentioned cbove as scon as possible. Printing of the final report
will be completed in sbout two weeks. After the report has been

distributed, the project will be closeds.
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